
System Tracking Chart For Certification and Accreditation

System 
Name

C&A Team 
Responsibilities

Kickoff 
Meeting Trained

Data Entry 
Completed

BAH Comments 
updated in sec. 
documents

ST&E Plan  
Meeting

Draft ST&E 
completed by 
systems

ST&E 
tailored for 
system in 
EDCAS

C&A 
Packages to 
OCIO

CRG 
Testing 
Started

CRG Completes 
Test

Certifier 
Made 
Decision

System 
Accredited

Tier 4
VDC OBE 4/22/2003 5/28/2003 N/A N/A N/A 8/1/2003 8/11/2003
COD 4/7/2003 4/29/2003 5/28/2003 8/12/2003 8/5/2003 8/6/2003 8/19/2003 8/29/2003 9/3/2003
PEPS 4/10/2003 6/12/2003 5/28/2003 8/4/2003 8/15/2003 8/19/2003 8/27/2003 8/29/2003 9/3/2003
FMS 4/8/2003 6/12/2003 5/28/2003 8/4/2003 8/1/2003 8/8/2003 8/19/2003 8/29/2003 9/3/2003
CPS 4//7/2003 6/13/2003 5/28/2003 8/1/2003 8/21/2003 8/22/2003 8/28/2003 8/29/2003 9/3/2003
NSLDS 4/16/2003 6/11/2003 5/28/2003 8/5/2003 8/28/2003 8/25/2003 8/28/2003 8/29/2003 9/3/2003
DLCS 4/15/2003 OBE 5/28/2003 8/22/2003 8/20/2003 8/22/2003 8/27/2003 8/29/2003 9/3/2003
Tier 3
DLSS 4/8/2003 5/6/2003 5/28/2003 8/5/2003 8/8/2003 8/22/2003 8/28/2003 8/29/2003 9/3/2003
SAIG 5/1/2003 4/29/2003 5/28/2003 8/13/2003 8/22/2003 8/22/2003 8/28/2003 8/29/2003 9/3/2003
OCTS 4/14/2003 6/20/2003 5/28/2003 7/31/2003 8/22/2003 OBE 8/26/2003 8/28/2003 8/29/2003 9/3/2003
DCSS 4/15/2003 OBE 5/28/2003 8/4/2003 8/25/2003 8/25/2003 8/27/2003 8/29/2003 9/3/2003
CDDTS 4/15/2003 OBE 5/28/2003 8/5/2003 8/22/2003 8/25/2003 8/27/2003 8/29/2003 9/3/2003
ERM 4/9/2003 OBE 5/28/2003 8/6/2003 OBE 8/26/2003 8/27/2003 8/29/2003 9/3/2003
Tier 2
IFAP OBE OBE 5/28/2003 N/A N/A N/A 8/29/2003 9/3/2003
ezAudit OBE OBE 5/28/2003 8/22/2003 N/A N/A N/A 8/1/2003 8/11/2003
Students 
Portal OBE 8/15/2003 8/28/2003 N/A N/A N/A 8/29/2003 9/3/2003

Pre-Cert Received CAP Rq'd by CAP Rc'd # Red findings
Latest Date for Red 
Remediation

Tier 4
VDC 7/15/03 8/1/03 8/10/03 11
COD 8/12/03 8/15/03 8/21/03 22
PEPS 8/5/03 8/11/03 8/21/03 18 10/13/2003
FMS 7/26; 8/5 8/1/03 7/31/03 16 10/15/2003
CPS 8/12/03 8/15/03 8/18/03 20 9/15/2003
NSLDS 8/12/03 8/15/03 8/22/03
DLCS 8/12/03 8/15/03 8/22/03
Tier 3
DLSS 8/12/03 8/15/03 8/21/03 19 9/19/2003
SAIG 7/22/03 8/1/03 8/18/03 16 9/22/2003
OCTS 8//5 8/8/03 8/15/03 15 8/15/2003
DCSS 8/18/03 8/21/03 8/26/03
CDDTS 8/12/03 8/15/03 8/20/03 12 10/10/2003
ERM 8/5/03 8/11/03 29
Tier 2
IFAP 8/25/03 8/28/03 8/27/03
ezAudit 7/15/03 7/11/03 7/18/03 13 8/15/2003
Student 
Portal
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EDCAS Data Entry status

7/10/2003 7/17/2003 8/4/2003 8/13/2003 8/18/2003 8/25/2003 8/27/2003
System Name Status Status Status Status Status Status Data Entry review

CDDTS Not Started Not Started completed SP, nothing for 
Appendices No Progress Completed Completed Made minor updates

COD
completed SP Section 2 Completed SP 4; Still working 

on Appendices

Completed SP, needs 
Appendix L, and for Appendix 
O- add config Mngt Plan No Progress Completed Completed

Requested completion of 
System User Section

CPS
Has only prepop SP 

Section 1 No Progress
Completed SP, needs 
Appendix K Completed Completed Completed

Made minor updates; 
marked equipment to test

DCSS
completed SP Section 1 Completed SP 4; Still working 

on Appendices

Completed Security Plan, 
completed all sections of 
appendix Completed Completed Completed

Made minor changes to 
facility locations; changed 
FFEL to DCSS

DLCS
Not Started

No Progress only completed SP Section 1
20% completed with SP 
and no appendices

Completed SP , 
needs Appendix K, L, 
M, need to insert 
documents for O Completed

Made minor updates; lots of 
additional docs to add to 
CD for final submission

DLSS
began defintion section

No Progress

Completed SP, need to attach 
their doc for Appendix K, and 
Attach config mngt plan to 
Appendix O, sec 2.0 Completed Completed Completed

Made minor updates; 
marked equipment to test; 
lots of extra docs to add to 
CD

ERM
Not Started

No Progress
Completed SP, may need 
some help w/ Appendices

Completed; but system is 
developing several 
documents

needs I, J, M, config 
mngt plan for O

Need Config Mgmt 
Plan; Rest of 
Appendices under 
development

Weak requirements and 
definition section; weak 
appendices

Ez-Audit
completed SP Section 1 Completed SP 3; need to start 

appendices

Completed SP and 
Appendices, needs to add 
config mngt plan to Appendix 
O, sect 2.0 No Progress No Progress

Completed (CM 
Plan in Outlook 
folder) Completed

ERM completed SP Section 3 Completed SP 4; need to start 
appendices Done all Completed Completed Completed Made minor updates 

IFAP completed SP section 4 No Progress; need to start 
appendices

Done all, add config mngt plan 
to appendix O, sec 2.0 Completed Completed Completed Made minor updates

NSLDS completed SP Section 4 No Progress; need to start 
appendices

SP completed, no appendices 
done No Progress needs I, J, K, L,M No progress No system data flow data

OCTS
completed SP Section 4 No Progress; need to start 

appendices

SP done, needs doc in K, 
move that doc from Appendix 
O sec 1.0 to Appendix K Completed Completed Completed No changes necessary

PEPS completed SP Section 4 No Progress; need to start 
appendices

Add config mngt plan to 
appendix O sec 2.0 No Progress Completed Completed Made minor changes

SAIG
mostly completed 

Section 1
No Progress; need to start 
appendices Only done sec 1 of SP

Completed SP, Need to 
add CMP to App O

Completed SP, Need 
to add CMP to App O Completed Systems users incomplete

VDC
Not Started

No progress

Completed SP, needs to add 
config mngt plan to Appendix 
O

Need to work on 
appendices; several 
missing needs I, J, L, M, O No progress OBE


